

# Program Evaluation:

Creating the environment for effective  
program evaluation

HealthLink Miami Valley  
Dayton, Ohio

Jack Pascoe, M.D., M.P.H.

Kate Cauley Ph.D.

Mary Crimmins, M.A.

# Chronology


- March 2000 : First meeting HLMV
- May 2001: Grant application submitted
- September 2001: Award received

# Project Partners

- Hospitals & Health care providers
- Human Service Agencies
- Public Health Department
- Managed Care Organization
- Government Agencies
- Universities

# HealthLink Miami Valley (HLMV)

A county wide coalition  
of safety net providers  
focused on increasing  
utilization of existing  
health care services and  
developing new services  
for the health uninsured.



(Management Information System)

# Project Governance/Structure

- HLMV Network
- HLMV Management Team
- Task Forces:
  - Outcomes/Evaluation Task Force
  - Outreach Task Force
  - Public Relations Task Force
  - Strategic Planning Task Force

# Evaluation Strategy

- Start with the Project Management Matrix
- Develop measurable process and product outcomes based on project goals and objectives
- Assign work plan and evaluation development to each of the major work groups
- Combine work group efforts to create project-wide evaluation plan and timeline
- Regular review of project-wide progress

# Evaluation Workflow

- Network charges Task Forces with operationalizing the Project Management Matrix
- Task Forces prepare a timeline document for their action steps which includes greater detail

# Evaluation Workflow

- Outcomes and Evaluations Task Force reviews and compiles the project timeline
- Outcomes and Evaluation requests updates from each group to revise the timeline at least quarterly
- Outcomes and Evaluation reports to the Network each month



# Identifying priorities

- Identify preferred outcomes
- Identify process steps/milestones
- Orchestrate sequencing priorities
- Build monitoring into a group function

# Evaluation Tools

- Project Management Matrix
- Goals and objectives
- Project timeline/management chart
- Standardized meeting agendas
- Standardized meeting minutes
- Standardized statistical reporting
- Strategic planning process
- Collaboration survey

# Evaluation Directs Work

- At the end of year one, we reviewed accomplishments against goals and objectives
- Year two goals and objectives were developed as a result of the year one review in concert with the revised logic model
- Repeat steps above for years two and three and ongoing

# Process Considerations

- Collegial collaboration is critical at all steps
- No one is turned away—expand partnership
- Open communication, no secrets, wide distribution of all materials
- Public accountability through the web site
- Leadership is decentralized
- Decisions by consensus
- Each partner has veto power in public forum
- Provide staffing support



Bookmarks Location: <http://www.med.wright.edu/hsm/healthlink/index.html>

What's Related

Instant Message WebMail Calendar Radio People Yellow Pages Download Customize...

 School of Medicine

[Search](#) | [Contact](#) | [Directory](#)

[Home](#) | [Visitors](#) | [Students](#) | [Faculty/Staff](#) | [Alumni](#)



► Division of Health Systems Management ◀

## HealthLink Miami Valley (Community Access Grant)



- [Mission Statement](#)
- [Vision Statement](#)
- [HealthLink Grant](#) \*
- [Network Members](#)
- [Task Forces](#)
- [Task Force Documentation](#) \*
- [Calendar](#)
- [Newsletters & Communications](#) \*
- [Recommended Links](#)
- [News Releases](#)
- [Forms & Applications](#) \*
- [Health Systems Management](#)

# Integrating Change

- Through evaluation process we can determine what is missing/needed and what needs to be discarded to get the work done, for example
  - +Advisory Team
  - +HIPAA/IT Work Groups
  - Public relations task force
  - ? work of Management Team
  - ? work of Strategic Planning Task Force

# Important Process Elements

- Regular meetings and attendance
- Stable leadership
- Expanded # of partners
- Strategic planning summit
- Strengthened collaboration

# Project Outcomes

- MIS
  - HURDS
- Outreach
  - Identified health uninsured
  - Increased Medicaid enrollment
- Strategic Planning

HealthLink Miami Valley Health Plan



# Get in touch with us



HealthLink Miami  
Valley

140 E. Monument Ave.

Dayton, OH 45402

937-775-1122

Website:

<http://www.med.wright.edu/healthlink/>